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REPORT: 

Filing Fees Collected by Public Advocate re Transmission 

Construction 

 

Background  

 During the First Regular Session of the 124th Maine Legislature, the Office of Public 

Advocate (OPA) proposed legislation (LD 147) to authorize that agency to assess a filing fee, 

similar to that which the Public Utilities Commission collects, on any person proposing to erect, 

rebuild or relocate a transmission line within the State.  

 The justification offered by the OPA was that transmission projects are infrequent, but 

substantial proposals that require the expenditure by the OPA of significant amounts of their 

limited resources in order to represent customer interests in the PUC’s “certificate of public 

convenience and necessity”, or “CPCN”, process prior to authorization being granted for the 

transmission project. A large project could require the expenditure of such a large portion of the 

OPA’s budget that the office would be greatly constrained in its ability to represent ratepayer 

interests in many other PUC proceedings or in matters before Federal agencies.  

 The OPA argued that an earlier Legislature had recognized this problem as it affected 

the Public Utilities Commission, and had authorized the PUC to assess a filing fee on the 

applicant for a transmission project to help defray the sizable cost of handling such an 

application. That earlier Legislature had authorized the PUC to collect a fee of 4/100 of 1% of 

the estimated cost of erecting a new transmission line, or a fee of 2/100 of 1% for rebuilding or 

relocating an existing transmission line. The OPA legislation proposed that the filing fee to that 

agency be set at 2/100 of 1% for a new transmission line, and 1/100 of 1% for rebuilding or 

relocating an existing line. 

 The Legislature approved an amended version of the OPA bill, authorizing a filing fee of 

1/100 of 1% for all three types of transmission projects. It also directed the OPA to report, to the 

Joint Standing Committee on Energy, Utilities and Technology, by Jan. 15, 2012 regarding filing 

fees collected, the expenditures of the fees, and return of unexpended fees. This report was to 

be used by the committee to determine whether the OPA filing fee is adequate to cover the 

extraordinary costs the OPA would incur in order that the ability of the OPA to properly 

represent the interests of ratepayers in other proceedings not be impaired. 

 

 



Comparison of Pre- and Post- “OPA filing fee” transmission projects 

 Since the enactment of the OPA filing fee law, there have been only two small 

transmission projects which have applied for a CPCN for transmission projects. They are: 

 - a 2009 proposal (the “Northern Maine Interconnect” or “NMI”) to build a 26 mile 

transmission line from Houlton, Maine to interconnect with the Maine Electric Power Company 

(“MEPCO”) 345 kV line in Haynesville, Maine, and 

 - a 2010 proposal (the “Somerset County Reinforcement Project”, also known as 

“Section 241”) to build 39 miles of 115 kV transmission line between Wyman Hydro in Moscow, 

Maine and Benton, Maine  

 In order to provide the committee with information allowing for a comparison and 

perspective with these two small projects, we are including information from the last three 

transmission projects considered by the PUC prior to the enactment of the OPA filing fee law. 

Doing so will allow the committee to understand the range in transmission project sizes which 

can and do come before the Maine PUC for CPCN’s. The three pre-OPA filing fee transmission 

projects were: 

 - a 2006 project (“Saco Bay Reinforcement Project”) to build a 7.3 mile double-circuit 

115 kV line between Saco and Old Orchard Beach, 

 

            - a  2008 project (“Maine Power Connection”) to build a 200 mile transmission line 

between Limestone, Maine and Detroit, Maine to directly connect northern Maine with the ISO-

NE grid, and 

-a  2008 project (“Maine Power Reliability Project” or “MPRP”) to build 350 miles of 345 

kV and 115 kV transmission between Orrington, Maine and Eliot, Maine 

Note: The information on the five transmission projects (referenced above) is contained in the 

attached chart. 

While one of these three, the Saco Bay project, had an estimated cost that was in the 

general range of the two post-OPA filing fee law, the estimated cost of the other two were many 

times larger and represent the types of transmission projects which, experience shows, require 

the OPA to expend sizable amounts in order to properly represent ratepayer interests. If all 

transmission projects were in the same magnitude as the two small projects proposed since the 

enactment of the OPA filing fee law, the need for the filing fee would be greatly reduced. But the 

reports provided by various developers of proposed transmission projects in or through Maine 

suggest that we will see one or more projects with estimated costs in the $1-$2 billion range 

proposed within the next 2-4 years. It is this sized project which justifies the continuation of the 

OPA filing fee, and the possible increase in the percentage used to determine the fee from 

1/100th of 1% to 2/100th of 1%, in order to provide sufficient funding to allow ratepayer interests 

to be protected without detracting from OPA’s participation in other important cases. 



Regarding the post-OPA filing fee law information contained in the attached chart, you will note 

that we are able to break out our “personal services” costs and our “contract expenditures” on our expert 

witness consultants from our total expenditures. We began tracking this level of detail with the enactment 

of the OPA filing fee law in order to comply fully with the reporting requirement of that new law. Prior to 

that time we could break out our contract expenditure related to specific transmission projects, but staff 

time was tracked only to the level of the specific utility responsible for a case in which we were involved. 

Because the three pre-OPA filing fee law transmission projects cited here all involved utilities (CMP and 

Maine Public Service Co.) which had multiple cases before the PUC in which the OPA was an intervenor, 

were unable to separate the time our staff spent on these specific cases from time they spend on other 

cases involving these same utilities. We have now modified our TAMS electronic time sheet system so 

staff members now enter their time spent on any transmission project in a separate category created just 

for that specific project.  

 

Analysis of data 

A. Pre- “OPA filing fee” transmission cases 

1. Saco Bay Transmission 

This proposed transmission line was a short (7.3 miles) but complicated case in which 

each of the alternative routes had drawbacks and local opposition. It was protracted 

process extended over two plus years, involving both litigation and settlement efforts. 

We worked with other parties trying to find a route that kept costs down while 

minimizing the adverse impacts on the communities through which it passed (Saco, 

Scarborough and Old Orchard). We approached the Maine Turnpike Authority to see if 

a portion of the line could be built within the Turnpike’s right-of-way, thus bypassing two 

neighborhoods which were concerned with the line’s impact. Ultimately, this option was 

not pursued. Our consultant had suggested a route that he was prepared to 

recommend, but we determined that this proposed route would be more disruptive to 

local abutters that the route CMP offered as its proposed solution. The protracted 

nature of the case, and the high level of opposition from several neighborhoods, led to 

our greater use of our transmission consultant to analyze a number of suggested 

routes. Ultimately, we were persuaded by our evaluation of the several routes to 

support the route proposed by CMP. Our expenditure on our transmission consultant 

was $111,465, a reflection more on the complexity and local opposition, than on the 

relatively small ($21,000,000) estimated cost of the project.  

Had the “OPA filing fee” law been in place when this case was filed, the filing fee it 

would have produced would have been $2,100, and would have covered 1.88% of our 

agency’s expenditures in this case. 

2. Maine Power Connection (MPC) 

The Maine Power Connection, a $624,900,000 joint proposal from CMP and Maine 

Public Service Co., proposed building a 345kV transmission line between Limestone 

and Detroit, ME to enable the development of the Aroostook Wind Energy (AWE) 



Project, a proposed 800 MW wind energy project. The project, if built, would have 

provided the first direct electrical connection between northern Maine and the ISO-NE 

grid. The proposed connection raised serious concerns both within our office and with 

northern Maine ratepayers over the significant increases those ratepayers would 

experience once they were connected with the ISO-NE grid, due to the addition of the 

regional transmission rate to their electric bills. A motion to dismiss the case, filed by 

three of the small electric utilities in northern Maine and the Industrial Energy Consumer 

Group, was granted by the PUC, and based in part on information from the project 

sponsors indicating that the System Impact Studies being performed by ISO-NE had 

indicated unanticipated “significant impact” on the New England grid resulting from the 

project as proposed. The project developer reported that, given the cost estimates, they 

would not proceed with the system impact studies. The case was dismissed “without 

prejudice”, and could be reintroduced, but no renewed filing has occurred. Our 

expenditure on our transmission consultant was $105,406.29, attributable to the 

substantial number of system impact studies he needed to analyze in developing his 

advice to OPA and his recommendations for possible changes to the project needed to 

overcome the problems identified in the original proposal from CMP and MPS. Had the 

PUC not granted the motion to dismiss this case in February, 2009, we would have 

needed even more of our consultant’s time to evaluate the data ISO-NE was to provide 

from their system impact studies. 

Had the “OPA filing fee” law been in place when this case was filed, the filing fee it 

would have produced would have been $62,490, and would have covered 59.28% of 

our agency’s expenditures in this case. 

 

3. Maine Power Reliability Project (MPRP)  

The MPRP was, and is, primarily a “reliability” project – to keep the lights on, meet the 

mandatory and enforceable standards, and reduce line losses, congestion, and “out of 

merit” operation. It proposed building a new 345 kV transmission line from Orrington, 

ME to Newington, NH, investing in several new substations, upgrading other 

substations, and make improvements to the 115kV electric system in central Maine. It’s 

estimated cost was $1.5 billion. As socialized by ISO-NE, Maine ratepayers would pay 

a little over 8% of the total cost, with ratepayers elsewhere in New England picking up 

the balance of the cost. Because of the many elements included in this proposal, the 

large number of intervenors (including nearly 100 abutting landowners along the 

proposed route), the complexity of the technical data produced by CMP (including 

several additional analyses required by the PUC to evaluate CMP’s claims of weakness 

in the existing system and their assertion that more rigorous assumptions must be used 

to meet transmission planning standards set by the regional transmission standards 

organization (NERC), the case ran more than 23 months. Our transmission consultant 

had to review and evaluate an enormous number of supplemental filings containing 

scope changes, testimony on transmission planning standards, Load Sensitivity 



Analysis studies, transmission design plans, and other technical information. He 

participated in 33 days of technical conferences over the course of 23 months, and 

prepared analysis and testimony on our behalf which was presented at the several 

hearings held on this case. It was by far the largest, most complicated, and costliest 

PUC proceeding in which the OPA has been a party. We were able to play a leading 

role in the negotiation of the settlement agreement which brought the case to its 

conclusion because of the value of staff resources and consultants we were able to 

commit to the case. But this commitment of resources came at a cost. It consumed 

resources we otherwise would have devoted either to interventions into other cases, or 

greater efforts in cases in which we were intervenors. The more than $250,000 

expended on consultant time represented a significant portion of our “All Other” budget.  

Had the “OPA filing fee” law been in place when this case was filed, the filing fee it 

would have produced would have been $150,000, and would have covered 59.48% of 

our agency’s expenditures in this case. 

 

B.  Post-“OPA filing fee” transmission cases 

1. Section 241 (Wyman) 115 kV line 

The Section 241 transmission line was proposed in 2010 to run from the Wyman Dam 

in Moscow, ME to Benton, ME. It had originally been included in the MPRP proposal, 

but was separated from that larger project early in the MPRP review, primarily because 

the PUC wants to have CMP conduct a study of its western area transmission system 

needs, and didn’t want to approve a project within that territory before the study was 

completed. CMP did the study while the Section 241 line CPCN was under 

consideration. Because the project was relatively small ($32,844,200) and the PUC 

staff had done some technical analysis, we did not hire an expert in the case (instead 

using $2,362.50 remaining on a consulting contract to have that consultant give us a 

quick review of the two alternatives considered by CMP – a rebuild of an existing line in 

the area, or the new Section 241 115 kV line. In the PUC staff’s analysis they identified 

a reliability need in the area that could be addresses by either of the two options. The 

cost of the rebuild was between $6 and $12 million less expensive than building Section 

241, but the 241 line would be more robust and long lasting than the rebuild, and had 

already been approved by ISO-NE to have its costs socialized. The rebuild had not 

been reviewed by ISO-NE, and there was a question as to whether it, to, would be 

socialized. Based on these several factors, we agreed to support its construction. One 

intervenor, Friends of Maine Mountains, indicated it would oppose the stipulation 

negotiated by OPA, CMP and the PUC staff. Their opposition was considered by the 

PUC, but the Commission found that the settlement agreement was in the public 

interest and approved the project. Our expenditures in this case were $2,262.50 in 

consultant time, and $1,724.92 of OPA staff time, for a total of $3,987.42. The filing fee 

paid to OPA by CMP totaled $3,284.42, and covered 82.37% of our costs in the case. 

There was no refund of unexpended fees. 



 

 

 

2. Algonquin 345 kV line (“Northern Maine Interconnect”) 

In 2009, Algonquin Power Fund, Inc. petitioned for a CPCN to construct a 345 kV 

merchant transmission line, the “Northern Maine Interconnect”, approximately 26 miles 

between Houlton and the Maine Electric Power Company (“MEPCO”) 345 kV line in 

Haynesville, ME at an estimated cost of $54,300,000. The line would have 

interconnected northern Maine with the ISO-NE system at Haynesville, making use of 

the so-called “bridal path” right-of-way owned by Maine Public Service (without MPS’ 

approval). Algonquin asserted a right to use the “bridal path”, claiming that if the PUC 

approved the proposed line that Algonquin would become a regulated utility in Maine 

and, as a result, entitled to the right of eminent domain. They would then use their 

eminent domain right to “take” the “bridal path” from MPS. The OPA was an intervenor 

because one of the consequences that would occur if this line were built was a steep 

increase in electricity costs in northern Maine attributable to the addition of ISO-NE’s 

regional transmission tariff to the existing rates. We appreciate the benefits of having 

northern Maine directly connected to the ISO-NE grid, but believe that the regional 

transmission tariff rates ought to be phased in over a 12-15 year period to minimize the 

impact on rates in northern Maine. Such an approach was taken to achieve a similar 

“phasing in” period for Bangor Hydro ratepayers when ISO-NE was created in the 

1990s. 

After initial discovery and briefing of the threshold legal issues, and just one day prior to 

a scheduled technical conference, Algonquin requested that further proceedings on its 

application be suspended for 120 days to permit its corporate management to conduct 

a review of the project. This request for the delay was approved, as was a second 

delay. In May, 2011 the Commission denied Algonquin’s request for another extension 

and dismissed the case “without prejudice”. 

In this case we expended $5,870 for our consultant, an electrical engineer, who did an 

analysis of the system impacts of connecting this 345 kV line to the MEPCO line. The 

case was terminated before our consultant needed to do additional work. The “all-in” 

cost of OPA staff involvement totaled $13,255.10. Our total expenditures were 

$19,125.10. We received a filing fee from Algonquin totaling $5,430, which covered 

28.39% of the OPA’s expenditures in this case. There were no unexpended fees to 

refund. 

 

 

 



Conclusions  

1. The filing fees in the two small transmission proposals which have been considered 

by the PUC since the enactment of Public Law (2009) ch. 26 (“An Act to Facilitate 

the Protection of Electric Utility Consumer Interests in Public Utility Commission 

Cases Involving the Construction, Rebuilding or Relocating of Transmission Lines”) 

have covered a portion of the OPA’s expenditures in those two dockets, but in 

neither case was the filing fee sufficient to offset all the OPA’s costs. This means that 

funds collected to fund the OPA’s annual budget had to be used to make up the 

difference, though the difference in dollars in each case was relatively small. The 

filing fees in the two cases covered an average of 37.7% of the OPA’s expenditures 

for consultants and staff time in the two cases. 

2. Had the “OPA filing fee” law been in place during the period when the last three pre-

“OPA filing fee” transmission cases were considered by the PUC, they would have 

generated a total of $214,590 in filing fees. In those three PUC cases, the OPA 

expended $469,383.29 to represent and advance the interests of the residential, 

commercial and industrial ratepayers of the utilities which proposed those 

transmission projects. The filing fees covered less than half (45.7%) of the OPA’s 

costs in those three cases. 

3. The language of OPA filing fee law (Title 35-A §3132, sub-§10-A) contemplates the 

fees covering all of the OPA’s case-related costs, as reflected by the provision that 

reads: “The Office of the Public Advocate shall return any portion of the filing fee that 

is not expended for these purposes to the person who paid the fee.” Even in the case 

in which the filing fee covered the greatest percentage of the OPA’s expenditures 

(the Saco Bay Transmission case), it covered only 82.37% of the expenditures. 

When considering the fees that would have been produced had they been available 

for the last three transmission cases considered by the PUC just prior to the 

enactment of the “OPA filing fee” law, the highest percentage covered would have 

been 59.48% (MPRP) and the lowest percentage covered would have been 1.88% 

(Saco Bay), and the weighted average for the three cases would have been 45.69% 

of the OPA’s expenditures. 

4. The larger the transmission construction proposal, the larger the $$ gap between 

what the filing fees would produce and the expenditures needed to represent the 

interests of ratepayers, and the greater the amount the OPA needs to draw out of its 

annual assessment to make up the difference. 

 

Recommendations 

1. The OPA filing fee be eliminated for projects with estimated project costs of $50 

million or less 



2. The OPA filing fee percentages for transmission projects with estimated costs of over 

$50 million should be tiered as follows: 

       Project cost estimated at:   Filing fee percentage set at: 

$  50,000,001- $  99,999,999   1/100th of 1% 

$100,000,000- $499,999,999  1.5/100 of 1% 

$500,000,000- up    2/100 of 1% 

3. The Office of Public Advocate shall report to the Joint Standing Committee with 

jurisdiction over utilities and energy matters regarding filing fees collected pursuant 

to this law, including a detailed accounting of the amount of fees collected, the 

expenditures of the fees and the return of unexpended fees on January 15, 2014, 

and every two years thereafter.    

 

 
 

 

 


